Task Name Duration Start Finish 2007 2008 2009 2010 2011 2012 2013 2014
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Pre-Corrective Measure Implementation (CMI) Activities 870 days Fri9/1/06 | Thu 12/31/09 ; : ; : ; : : : ; ; : : :
Complete Corrective Measure Study (CMS) 582 days Fri 9/1/06 | Mon 11/24/08
DEP Review/Approval of CMS 156 days| Tue 11/25/08 Tue 6/30/09
Request for Permit Modification/NJDEP Review and Approval 66 days Wed 7/1/09 Wed 9/30/09
Preparation of Remedial Action Workplan (RAW)/NJDEP 132 days Wed 7/1/09 | Thu 12/31/09
Review and Approval of RAW
CM Design 132 days Wed 7/1/09 |  Thu 12/31/09
CMI Construction Implementation 1022 days Thu 10/1/09 Fri 8/30/13
Preparation of Plans and Specs (including local permitting) 130 days Thu 10/1/09 Wed 3/31/10
Surveying, Field Office Installation, and General Mobilization 22 days Thu 4/1/10 Fri 4/30/10
Clearing and Grubbing, and Contractor Mobilization 21 days Mon 5/3/10 Mon 5/31/10
CAMU Construction (liner, leachate collection system, etc.) 784 days Tue 6/1/10 Fri 5/31/13
Excavation, Transportation and Placement of Material 718 days Wed 9/1/10 Fri 5/31/13
AOC 29 Remediation 65 days Thu 4/1/10 Wed 6/30/10
Capping and Cover 65 days Mon 6/3/13 Fri 8/30/13
CMI Soil and Groundwater In Situ Treatment Implementation 1239 days Wed 7/1/09 Mon 3/31/14
Remedial System Design 132 days Wed 7/1/09 | Thu 12/31/09
NJDEP Permitting 66 days Thu 10/1/09 | Thu 12/31/09
Mobilization and System Installation 64 days Fri 1/1/10 Wed 3/31/10
Remedial System Implementation 522 days Thu 4/1/10 Fri 3/30/12
Post treatment Monitoring 521 days Mon 4/2/12 Mon 3/31/14
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Note: Post closure monitoring may extend from 10 to 30 years.
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Figure 27 - Preliminary CMI Schedule (MS Project 2000)




